




# 2022 Infrastructure Road Program

April 7, 2022





# Overall Project Site Area





## General Improvements

- Sidewalk Repairs
- Curb and Gutter Repairs
- Drainage Structure Adjustments
- Milling and Paving
- Storm Sewer Improvements
- Landscape Restoration
- Villagewide Work



## Lakewood Creek West


- Milling from 1.5" – 3"
- Various sidewalk and curb removal and replacement
- Paving 1.5" Leveling Binder
- Paving 1.5" Surface Course
- Sign Replacement & Pavement Markings





## Orchard Prairie North

- Milling from 1.5" – 3"
- Various sidewalk and curb removal and replacement
- Paving 1.5" Leveling Binder
- Paving 1.5" Surface Course
- Sign Replacement & Pavement Markings





## Stuart Sports Complex & Police Department


- Resurfacing Griffin Dr, Civic Center Ave, Schmidt Dr, & Police Department Parking Lot
- Various sidewalk and curb removal and replacement
- Sign Replacement & Pavement Markings





## Knell Road & Ashland Ave

- Resurfacing – Knell Road
- Pavement Removal and Replacement – Ashland Ave
- Various spot curb removal and replacement
- Storm Sewer Installation
- Sign Replacement & Pavement Markings







## SEQUENCE OF CONSTRUCTION

- Sawcutting
- Curb and Gutter R&R
- Sidewalk and ADA R&R
- Driveway Repairs
- Landscape Restoration
- Milling
- Structure Adjustments







## SEQUENCE OF CONSTRUCTION

- Pavement Patching
- Tack Coat
- Pave Level Binder
- Tack Coat
- Pave Surface Course
- Crack Seal Curb Line
- Pavement Markings
- Sign Replacement





# VILLAGEWIDE WORK



**Pavement Patching**

**Crack Sealing**

**Sidewalk R&R**


**Curb and Gutter R&R**

**Asphalt Rejuvenator**

**River Street Storm Sewer**




# Villagewide Crack Seal






# Villagewide Concrete




# Asphalt Rejuvenator





# Villagewide Bike Path



# CONSTRUCTION SCHEDULE



**PROJECT START**

**April 2022**

**COMPLETION DATE**

**October 7, 2022**

**CONSTRUCTION HOURS**

**M – F 7 AM to 5PM**

**Saturday If Needed**

**No Work On Holidays**





# CONSTRUCTION SCHEDULE



## ANTICIPATED SEQUENCING

**Lakewood Creek West**

**Asphalt Rejuvenator**

**Orchard Prairie North**

**Stuart Sports Complex &  
Police Department**

**Villagewide Work**

**Knell Rd & Ashland Ave**





## CONSTRUCTION EXPECTATIONS

- Construction Traffic, Noise, and Odor
- Minor Traffic Delays and/or Detours
- Sidewalk Closures
- Fresh Oil on Pavement
- Parking Restrictions from 7 AM – 5 PM





## DRIVEWAY ACCESS

For any sidewalk or curb removal through driveways, the contractor will do the following:

- Post sign behind sidewalk 24 hours prior to removal
- Contact resident the morning of lost access to make sure all vehicles have been moved
- Restore access within 7 days of removal





## PROJECT COMMUNICATION

Contacts for Project Related Questions:

- Jake Seger (EEI)  
(630) 806-6213
- Mark Wolf (Public Works Director,  
Village of Montgomery)
- Shawn Murphy (Streets Superintendent,  
Village of Montgomery)  
(630) 896-9241





# Questions or Comments?

